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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• Continue work on exploratory alluvium holes 

• Continue work on V-Line treatment 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Boart Longyear continued drilling 
(overburden) and casing using the sonic method in the 
critical section of TO#4.  Boart is running 5 rigs on the 
day shift, and 4 on the night shift.  There are a total of 
750 holes in Overburden, drilled and cased.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.    
ACT/Boart Longyear completed the five exploratory 
holes in Critical Area #1, as well as  8 of the 15 explora-
tory alluvium holes.  ACT/Boart Longyear also worked 
on V-Line treatment, with one of 23 completed.  There is 
a total of over 307,500 gallons of grout in 384 holes along 
the embankment.  To date, over 312,028 gallons of grout 
have been pumped into the foundation.  
 
Resident Office.  The Contractor worked on “punch-
list” items.  The fencing contractor has completed fence 
installation. 
 
 

Lake Cumberland elevation on 12/12/07 was 681.68.  Recent rainfall 
events in the Lake Cumberland basin produced some runoff.  The dis-
charge was increased this morning to 3300cfs and this increase is ex-
pected to stop the pool from rising. There is approximately one inch of 
rainfall predicted over the next few days. If the rain develops, additional 
increases in discharge will be necessary.   
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